@denysdovhan

Plan your tasks

 Small (0-2 days) — button, animation, draw a screen, make an APIendpoint

Middle (1-2 month) — MVP, landing, analytics

Large (3-6 month) — integrations, selling, making a need feature

Plan your tasks

- Small (0-2 days) button, animation, draw a screen, make an API-endpoint
- Middle (1-2 month) MVP, landing, analytics
- Large (3-6 month) integrations, selling, making a need feature



Find some time

i.e. every 2 days, evening, 1 hour